Preserve

G.R.S. IX—1]

Previous references

552-16 Gls 1-2
430 1885 1-2

1922
(Murzai)

File No. 248-22

Serial Nos. 1—4.

Later references.
Mrz-204-23-1-4

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 4.

Part B for March 23.

SUBJECT

Revised estimate for the construction of the new Anna Chattram at Hasan.

To.

H(4)

The Murzai Conr & The Comptroller
The Chief Engineer.
No. 2466-8 d 10-3-23

Sanctions the estimate for Rs 10800

Printed on the Multigraph.

N. Lasten
22/3/23

G. R. S. 11] 1922-23.

GENERAL AND REVENUE SECRETARIAT.

(Murzpai)

NOTES.

File No. 248 22

FILE HEADING.

Revised estimate for the construction of the new Anna Chattram at Hasean.

From

The Chief Engineer of Ellapura for Roads & Buildings.

No. B. 1311. Dated 30.11.22. Received 1.12.22

Diary No. 1234	Enclos 1 file. Spare Copies.	Serial No. 1

BRIEF ABSTRACT OF LETTER.

Forwards for sanction a revised estimate amounting to Rs. 10,800 for the above work in place of the previous ~~sanctioned~~ estimate for Rs. 8639 sanctioned in G.O. No. 1436-8/Mensg. 430-18-4 d. 5.11.19 and states that the excess is due to deeper foundation and higher rates demanded by the contractor

NOTES AND ORDERS.

and that the work is reported to be urgent by the D.C. as it affords shelter to a large number of travellers & especially pilgrims going to Sabarimanyar, Periyar & Ramanathapuram for car festival.

The previous file is put up for perusal. The Executive

NOTES—First Sheet.

G. R. S. III-2

General and Revenue Secretariat.

Mwz File No. 248 of 1922

Serial No.

Engineer's report accompanying the revised estimate explains the necessity for the same as well as the Executive Engineer Ygte B. & M. have countersigned the revised estimate. The cost of the original estimate for Rs.8639 was ordered to be met from the funds at the credit of the institution which was then reported to be available at the credit of the instn.(page 5 of the office note) The balance at the credit of the instn. on 1st July 1921 as per Comptroller's figures amounted to Rs.3821-12-4 and the difference between the revised estimate now subd. and the previous sanctioned estimate is Rs.2161.

Submitted for orders.

WWV.

2-12-22.

It is unofficially ascertained from the Comptroller's office that the balance at the credit of the Chathiram on 1.7.22 amounted to Rs.4400. It is further ascertained that the sum of Rs.6750 sanctioned in G.O.No.369-71/Mwz.552-16-2 d. 31.7.18 has been paid to the P.W.D. but that the addl. amount of Rs.4889 sanctioned in the subsequent G.O. of 5th Novr. 1919 has not yet

S/W.
What is the amt now at the credit of the Chathiram? Please find out from the Comptroller's office also whether the 8639 was been paid.
Sd
7/12/22

NOTE—Contn. sheet.

Serial No.

placed at the disposal of the P. W. D., and that consequently a sum of Rs. 405 0 will have to be provided in sanctioning the revised estimate for Rs. 10,800 now submitted for sanction.

Submitted for orders.

MRK. 2-12-22. The papers may be apptd. be sent to the Mwz. Govt. for favour of opinion as to the desirability of adopting the lea revised estimate and the source from which the excess charge may be met.

BG 4-12-22 Yrs UJ 4/12/22

Draft letter submitted.

MRK. 5.12.22. BG 5/12/22 Issue UJ 5/12/22

2 [illegible] to Govt. Mwz. Govt.

Yrs SC 1 for his [illegible]

NOTE—Contn. sheet.

General and Revenue Secretariat.

Mercy. File No. 248 of 1922.

Serial No.

First Member) 31/1/23

6287-972
31.1.23

The Estimate is for Rs 10,000/- vide the Credit balance of the Institution on 1.7.22 is Rs 4400/- only. If the Estimate is sanctioned it commit Govt. therefore for funds being found to complete the work which cannot be kept standing in an unfinished stage. So unless finance provide for meeting the balance cannot be definitely indicated. I do not think the proposal can be put through

Reed
1.2.23

Out of the Estd. Amt. of Rs 10,800, a sum of Rs 6750 has already been placed at the disposal of the P. W. D. (vide Copy of Comptroller's letter to the Mar Amt. No. T.A.D.-B. 9939 13.1.23) The Amt. now to be given is only Rs 4050 which can be met from the Amt. of Rs 4400 at the credit of the Institution. This has been brought out in the draft order

RG
1/2/23
SF

Recommended with

NOTE—Contn. sheet.

F. R. S. III-2)

General and Revenue Secretariat.

Irrig. File No. 248 of 1922.

Serial No 3

From The Mirzai Commr in Mysore.
No. 4859 of 22-23 d. 20.1.23. —

State that in the circumstances explained in the Chief Engineer's letter the revised estimate for Rs. 10,800 may be sanctioned and that as regards the addl funds required, the difference between the original and sanctioned estimate, viz. Rs. 4050, may be met from the funds at the credit of the instr which amounted to Rs. 6408-6-4 on 30th June 1922.

Subd for orders as to whether the revised estimate may be sanctioned.

MRV.
25.1.23.

Draft order subd.

MRV.
29.1.23.

Put up a D-F.N. as the estimate is over 10000 Rs
29.1.23

Subd with a draft D.F.N. as directed.
MRV. As the Estimate now subd for 29.1.23 sanction exceeds Rs 10,000 the proposal of the Mirzai has to be secured for the same a draft order sanctg the Estt together with a D-F.N & D.F.N is subd.
30/1/23

Subd with a Draft
31.1.23

NOTE—Contn. sheet

1688

G. R. S. III-2

General and Revenue Secretariat.

Mucy. File No. 248 of 1922.

CONTROLLER'S OFFICE 2.6 No 192 3 - FEB. 1923

Serial No.

197 Bo Mucy. 6z

Jas/23

Mucy 12 FEB 1923

Compliments to the Comptroller with a request that he will be good enough to intimate if the Chittagong has at its credit a sum of Rs 44400 in addition to Rs 6750 already placed at the disposal of the P.W.D.

6.2.23 W. H. Williamson

Ele. 1150/2 A.D.B 27.9.2.23.

30664

A sum of Rs.5,000/- is at the credit of the Chittagong Division on 1st January 1923 exclusive the amount of Rs.6,750/- already placed at the disposal of E.E.D.

T. Sadhyanidhi
Comptroller.

26 No 170 10.2.23.

Draft order & a D.F.N. are to be submitted for orders.

Sd 12/2/23
First Member

W/ 13/2/23

6651-342 14.2.23

D. F.N. approves. Draft G.O initialed

Sd 15.2.23

W/ 17/2/23

NOTE—Contn. sheet.

Tours People of Hassan

Keshava Balla

Krishnabha

Subbamachar

Lingayas and others.


COPYRIGHT OFFICE
Recd. JAN FEB 23 1923
Reg. No. 4964

MEMO OF INTERVIEW WITH THE DEWAN.

Saturday,... .....19 FEB 1923

D No 2

— Dewan Bahadur

12.2.23

Name of Interviewer—

Representation in brief—

Complaints of Rumours
Present Panchayat
from the Great Place
for Name Issued
Reconstruction
work also Started

Revised 1924 Cuttack
Papers may be perused
by me

9 2

Mary 9/2/23

Subs. with the Com-plaint

9/2/23

DEWAN'S OFFICE.
Rcvd. on FEB 23 1923
Reg. No. 4964

The file is submitted.
The Chairman is requested
to be built on the old
site itself. (Vide plans
D & E viz ~~Ex. Engineer's~~ Dy
Comm's report dated 9th November
1922 and Ex Engineers
report dated 22-10-1921)
Dewan) 22/2/23

General and Revenue Secretariat.

Misc. File No. 248 of 1922.

Serial No.

Subd with a draft Sub: to Govt

BG
19.2.23

A D.S. Vis submitted.

Demand)

U/ 1/4/23

U/ 21/2/23

'S OFFICE.
-3 1923
4916 4

Rs 6750. Placed at Dr head 76 and sent a draft for the money to be received from the Mukhtiarkar

4/2.

19/2/23

The amt of Rs 6750 was, the Mukhtiarkar says, adjusted in the accounts of his office for June 1918 final by credit to the P.W.D and intimated to the Ex: Engr Hassan Dt in August 1918 but was

NOTE—Contn. sheet.

General and Revenue Secretariat. | File No. of 19

Serial No.

Not a State grant; the whole amt. can be given from the funds of the Institution itself.

24.2.28

Dewan
Through the
Finl Member

24/2/28

7021-712

26.2.28

Seen

Rec
27.2.28

27/2/28

DEWAN'S OFFICE,
Rec. on FEB 28 1928
Reg No. 5092

NOTE—Contn. sheet.

Final Note by the First Member of Council.

Subject:—

Revised estimate for the construction of the new ... at Hassan.

These papers relate to the construction of a new hall in for the Anna Chattram at Hassan on the ... site.

2. The question of the ... at Hassan came up before Government in 1... Order No. C.E. 120...-1/62. 67 ... dated the ... 1... directed that the ... allotment ... be ... at ... Rs. 600/- per annum ... accumulated ... as to ... finish ... construction of the said ... item.

3. In Government Order, ... 3...-71/HUZ. ... dated ... 1918, an estimate for Rs. 675/- ... from the ... Hassan Division, ... the above work was sanctioned. ... estimate for Rs. 6039/- was sanctioned ... Order No. HB3...-...-1 dated the ...

4. The Chief Engineer ... sent up a fresh estimate amounting to Rs. 12,...-... question and the extra cost is reported ... providing a cement ... the ... the ... the ... of higher rates by the Contractor.

5. Both the ... were consulted in the matter, ... recessary and ... reconstructed the ..., ... of the institution.

D&N

... draft order sanctioning ... submitted by the Chief ... is ...

Pws

approval.

Bangalore,
16th February 1923.

P Rajagopalan Esq
16.2.23
FIRST MEMBER OF COUNCIL.

Submitted to His Highness.

I submit herewith a Final Note by the..... ..

Member of Council on the subject of... .. .

....

....

for His Highness' gracious approval.

Dewan.

Record of Cases submitted for the Orders of His Highness the Maharaja

Subject.

Order.

~~KRW~~
5/3/23

Revised up
6 MAR 1923
First Member) WJ 6/3/23

7250-123 Sen
7.3.23 orders will issue now

Rec'd
8.3.23

G. S. III-21

General and Revenue Secretariat. | File No. of 19

Serial No.

The Dept. order perhaps has been approved by the First member. It may be kindly collected for issue

8/8/23

No 2466-S dt 8/8/23 to Hon. Mem. Comm., Comptr., & Ch. Engr. Sanctions the estimate for Rs. 10,887/-

NOTE.—Contn. sheet

23736

WD 1378—GPB—5,000—25 1 22

No. B./311

MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE,

Dated Bangalore.... ....6 November.....1922.
30

1234
22-23
240-

FROM H. D. Rice, Esq.,
[illegible], Esq.,
Chief Engineer of Mysore, [illegible]
for Roads and Buildings, Bangalore.

To

T. E. Jayarama Iyer, Esq., B.A., B.L.,
Secretary to the Government of Mysore,
Revenue Department, Bangalore.

SIR,

With reference to G.O. No.1436-8/Muz.430-18-4 dated the 5th November 1919 sanctioning a revised estimate amounting to -- Rs. 8,639/- for the construction of the new Anna Chattram at Hassan, I have the honour to forward herewith, for favour of sanction, a revised estimate for the work amounting to Rs. 10,800/-.

2. The necessity for the submission of the present revised estimate is explained in the report and the excesses and savings under the several sub-heads are shown in the Comparative Statement-

3. The Deputy Commissioner, Hassan District, has countersigned the revised estimate in token of his approval thereto-

4. A copy of letter No.402-20/O.C. dated the 9th November 1922 received from the Deputy Commissioner, Hassan District, explaining the urgency for the work is herein enclosed for information-

5. It is reported that funds to meet the cost of the work are available at the credit of the institution-

Enclosures
1 Report
1 Revised estimate for Rs 10,800/-
1 Estimate for Rs 6,750/-
1 Estimate for Rs 8,639/-
1 Comparative Statement
1 Calculation sheet
1 Plan
1 Tracing
1 Dy C letter

I have the honour to be,
Sir,
Your most obedient servant,

T.R.S./29-11/2.

CHIEF ENGINEER OF MYSORE
FOR ROADS AND BUILDINGS.

Muz 4]

SUBJECT Calls for the Muzrai Comm'r's opinion in the matter of sanctioning a revised estimate for the const ruc Anna Chattram at Hariyur.

Diary No. of letter replied to 1234 of 22-23.

Muzrai Secretariat

( )

, the *192*

Section

File No

Serial No.

No. 1882

two

two Hundred & Eleven

To

The Muzrai Comm^r in Mysore.

Date of issue 11-12-22

Signed by Mr. T E J Hayes

Sir,

I am directed to forward herewith a Copy of letter No. B. 1311 d. 30.11.22 from the Chief Engineer of Mysore for Roads & Buildings, together with its enclosures, in original requesting sanction to a revised estimate for ~~amounting~~ for Rs. 10,800 for the construction of a revised Anna

at Hassan in place of the one previously ~~original~~ estimate for Rs.8639 ~~/-~~ sanctioned in G.O. No.1436-S/ Mewz-430-18-4 d.5.11.19, and to request that you will be so good as to furnish your opinion as to whether the revised estimate may be sanctioned, and if so to point out the source from which the cost may be met. A copy of the ~~the~~ Govt order ~~No~~ cited to above sanctioning the previous estimate for Rs.8639 is ~~also~~ sent herewith for ref^ce.

2. The ~~enclosures~~ connected papers may kindly be returned to this office with your reply.

I have etc.,

WJ 5/12/22

Secretary to Govt,
Resources Dept

BBJ
5/12/22

List of enclosures.

Copied by

Examined by

WD 0563—GPB—2,500—27 7 22

859 of 22-23
Encl 4 one file with
Hassan

28905 Office of the Muzrai Commissioner
in Mysore,
Dated, Bangalore, the 20th January 1923.

From

K. Chandy, Esquire, B.A.,
Muzrai Commissioner in Mysore.

SECR. & REV. SECRETARIAT
1488
MUZRAI

22-23

248 - 22 - 3

To

T.T. Jayarama Aiyar, Esq., B.A., B.L.,
Secretary to the Government of His Highness
the Maharaja of Mysore, Revenue Department.

Sir,

With reference to your letter No.1882/M.F.248-22-2 dated 11th December 1922, regarding the reconstruction of the chattram building at Hassan, I have the honor to state that in the circumstances explained in the Chief Engineer's letter, the revised estimate for Rs. 10,800/- may be sanctioned.

2. As regards the additional funds required, I have the honor to enclose herein copy of my letter C.No.859/22-23 dated 21st December 1922 to the Comptroller to Government and his reply thereto and to state that the difference between the original and the revised estimate may be met from the funds at the credit of the institution.

3. The enclosures are returned.

I have the honor to be,
S i r,
Your most obedient servant,
K. Chandy
Muzrai Commissioner.

Letter No.TAD.B.993 dated 13th January 1923, from the Comptroller to Government, to the Muzrai Commissioner in Mysore:--

"With reference to your letter No.C.859 of 22-23 dated the 20th December 1922 requesting to be informed whether the entire amount sanctioned in Government Order No.1436-8/M.F.430-18-4 dated 5th November 1919 has been placed at the disposal of the Public Works Department for the repairs of the chattram building at Hassan, I have the honor to state that only a sum of Rs. 6,750/- was adjusted in the accounts of this office for June 1918 final by credit to Public Works Deposits and intimated to the Executive Engineer, Hassan Division, in this office No.358 dated 28th August 1918.

A sum of Rs. 1,889/- being the difference between the original and the revised estimates has not yet been transferred - this amount should be set apart out of the balance"

"Copy".

K Ananda

Muzrai Commissioner.

D.N.

Letter No.C.859/22-23 dated 21st December 1922, from the Muzrai Commissioner in Mysore, to the Comptroller to Government:--

"I have the honor to state that in the statement of balance available at the credit of several Muzrai Institutions on 30th June 1922, received with your letter No.785/TADB dated 11th November 1922, a sum of Rs. 4,403-6-4 is shown as available at the credit of the -- Government Anna-chattram at Hassan

2. In this connection I have the honor to invite reference to Government Order No.1436-8/M.F.430-18-4 dated 5th November 1919 -- sanctioning a revised estimate for Rs. 8639/- for reconstructing the chattram building and to request to be informed as to whether the entire sanctioned amount has been placed at the disposal of the Public Works Department or only a portion of it has been adjusted in the accounts of your office and if so, how much. It may also be intimated as to whether the amount now shown against the chattram is fully available for expenditure. An early reply is requested."

"Copy"

Muzrai Commissioner.

G.R.S. VI G 34]

SUBJECT Sanction of revised estimate for Rs. 12,800 for the construction of a new Amma Chattram at Hassan

Diary No. of letter replied to 1234/0922-23. 1/1188

Section Misc.

File No. 248-2

Serial No. 4

General and Revenue Secretariat

( )

, the 192

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue.... 10.3.23

Signed by. Mr T.E.J. Aiyar

Read— Govt. Progs. No. 1290-1/Misc. 63 of 93-94 dated 25th August 1906, directing that the Sadik allotment of the Govt Amma Chattram at Hassan be accumulated so as to provide funds for the construction

Order Thereon No

of a new Chattram building at the place.

2. Govt order No. 369-71/Misc. 552-16 2 dt. 31.7.18

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette, English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette, Kannada Part ?

Order with Abstract Estimate. 4/3/23

an estimate for Rs 6750/- for
the construction of an Anna Chat-
tram at Hassan, the cost being
met from the funds at the cre-
dit of the Chairman

2. Govt order No. 1436-8/Miuz.
430-18-4 d. 25.11.19 sanctioning
a revised estimate for Rs. 8639/- for
the above work ~~on account of en-~~
~~hanced rates under present conditions~~
and cancelling the original estimate
for Rs. 6750.

Letter No. B. 1311 dated 30th November
1922 from the Chief Engineer & Secre-
tary, Roads and Buildings, forwarding for
sanction a fresh estimate for Rs. 10,800/-
the work in question, and stat-
ing that the excess is due to the ne-
cessity for providing deeper foundation
for the work and higher rates being
demanded by the contractor, ~~and that the~~
work is entrusted to the Executive as at present

List of enclosures.

Copied by

Examined by

WD 1888—GPB—1,000,00—21-12 21

G.R.S. 27]

GENERAL AND REVENUE SECRETARIAT.

(Continuation sheet draft form.)

Correspondence ending with letter No. 4859 of 22-23 dated 20th Janry 1923, from the Mawz mai Commr in Mgmt stating that in the circumstances explained by the Chief Engineer the revised estimate for Rs. 10,800/- may be sanctioned.

Order No. Genl 2464-8 See Thirteen
Genl 9108-22-6 Sec

The revised estimate for Rs. 10,800/- is sanctioned, the cost being met from the funds available at the credit of the instn. It is understood that a sum of Rs. 675/- has already been placed at the disposal of the Public Works Dept for the work in question. The Comptroller is requested to transfer the balance of Rs. 405/- required for the work to the Public Works Dept at a very early date. The Chief Engineer, Roads & Buildings, is requested to have the work carried out as expeditiously as possible.

The charge being met from the funds at the credit of the institution.

previous estimate for Rs. 8639/-

~~Sanctioned~~ cancelled.

U/S 8/8/23

Secretary to Govt, Revenue Dept.

86 37-1-23

Chief Engineer of Mysore, Roads & Buildings, with the Dandeli estimate, plan & other enclosures.

Assistant Commr in Kanara.

Communicated to Govt, with a copy of the above letter.

ABSTRACT OF ESTIMATE FOR Constructing an Anna Muz.] **Chattram at Hassan.**

Particulars	Per	Rate	Quantity	Cost
1. Clearing site and levelling ground.	L.S.			25/-
2. Earthwork excavating foundation and filling in basement.	Cyd.	0 3 0	217	41/-
3. Filling in foundations with metal concrete	Cft.	0 4 0	1179	295/-
4. do with stone in mud.	"	0 3 6	6700	1466/-
5. Burnt brick in clay (superstructure)	"	0 3 6	6336	1386/-
6. " " in mortar	"	0 4 6	875	246/-
7. " stone slabs 4" thick	Sqt	0 100	192	120/-
8. Kadapa slabs laid in mortar	Sqr.	25 0 0	3.91	98/-
9. Flat archwork with burnt brick in Mud.	Cft.	0 6 0	229	86/-
10. Removing and relaying the slab in open yard with mortar.	Sq.ft.	0 2 0	5.82	73/-
11. Burnt stone pillars with base & caps	Each	12 0 0	12	144/-
12. Do. Do.	"	20 0 0	12	240/-
12. Chunam plastering	Sqr.	4 8 0	40.87	184/-
13. Mud plastering	"	1 0 0	86.48	86/-
14. Honnewood battened door	Sq.ft.	2 4 0	210	472/-
15. Honnewood windows with iron bars etc.	"	3 4 0	243	790/-
16. do. work wrought & put up complete	Cft.	4 4 0	418.19	1777/-
17. Roofing with 1st class mangalore tiles on teak reepers.	Sqr.	34 0 0	53.11	1806/-
18. Ridge tiles set in mortar	ft.	0 8 0	258	129/-
19. Honnewood planks for valleys	q.ft.	0 4 0	284	71/-
20 Zinc sheets for valleys	do.	1 8 0	284	426
21. Hagging the valleys.	do.	0 4 0	264	66/-
22 White washing	Sqr.	0 6 0	86.48	33/-
23. Colour washing	"	0 6 0	4087	15/-
24 Pointing to basement	"	2 8 0	6.85	17/-
25 Painting to doors and windows	"	5 0 0	11.32	56/-
26. Gravelling the floor.	Cyd.	0 10 0	79	49/-
27. Constructing sinks & drains	L.S.			100/-
28. Repairing the present well	"			50/-
29 Wood oiling to rafters.	"			100/-
Contingencies at				299/-
Grand total.				10800/-

" Copy "

Superintendent, Mysrai Branch,

Sanctioned for Rs. Genl & Rev. Sectt.

No. dated

W0 01513—GI B—1000—21 11 39 ... Govt. Press